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  Report No. 291 
  Date: 2015-10-15 

  Day:  Thursday 

Architect: Kang Associates 

   

Project: Renovation and Addition to Tewksbury Town Hall 

 

OPM: CBI Consulting Inc. Clerk of the Works:  Jenne dos Santos, Assoc. AIA, MCPPO 

 

Contractor: G.V.W., Inc. 

 
  Weather: 9:00 am: Sunny  Noon:  Partly Cloudy  2:00 pm:  Mostly Sunny 

 Temperature:   9:00 am:   45º  Noon:  57º  2:00 pm:  59° 
 

Superintendent: Vinnie Bomal 

 
PERSONNEL 

COUNT 

Spec 
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General 

Contractor: 

Div. 01 

Div. 02 

Div. 03 

Div. 04 

Div. 05 

Div. 06 

Div. 09 

Div. 31 

GVW 

Temp. Facility 

Laborers 

Concrete 

Masonry 

Misc. Metals 

Carpentry 

Paint/Plaster 

Site Work 

0 

1 

0 

0 

0 

1 

1 

0 

0 

0 

0 

0 

0 

2 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

0 

1 

0 

0 

0 

3 

1 

0 
 

Div. 09  Flooring 1 1 0 2 

 
Div. 14 United Elevator 0 0 0 0 

 
Div. 21 Encore Fire Protection 0 0 0 0 

 
Div. 22 LaPan Plumbing 0 0 0 0 

 
Div. 23 

Ambient Temp. 

Corp. 
HVAC 0 0 0 0 

 
Div. 26 Griffin Electric Electrical 0 0 0 0 

 
Div. 32 Redline Landscaping 1 3 0 4 

 
NIC Systematics Vault Shelving 1* 3*  4* 

Total:    5 6 0 11 
 

*Not included in manpower count as contract is direct with the Town of Tewksbury. 

DAILY REPORT 

Activities Today: 

1) Laborer: 1 laborer is placing the concrete sidewalk at Main Street. 

2) Carpentry: 3 carpenters are on site; 2 are installing trim at the platform in the Meeting Hall; 1 is installing interior 

window trim. 

3) Painter:  1 painter is applying finish painting in Conference Room 114. 

4) Flooring: 2 workers are prepping the floor in the corridors. 

5) Landscaping: 4 landscapers completing the mulch placement and raking loam. 

6) Systematics: 4 workers are on site installing shelving in the downstairs vault. 

                                                                                                                 

Copies to: Richard Montuori, Town of Tewksbury  Kaffee Kang, Kang Architects 

 Ed Johnson, Town of Tewksbury  Bob Harukewicz, GVW Inc. 

 Steve Sadwick, Town of Tewksbury  Wayne Lawson, CBI 

 

PHOTO INDEX 

 



 

The landscapers are finishing the loam 

placement around the building. 

 

Systematics is on site installing shelving in the 

large downstairs vault. 

 

Trim installation continues at the platform in 

the Meeting Hall. 



 

 

GVW indicated that they will ask Griffin to 

secure the visible wire for the cupola lighting 

to make the line less visible. 


